

Weekly Progress Report


Project Repository: [Devops-2026-CS-F-15](#) | Branch: main

Evaluation Window: Last 7 Days (Since 2026-08-24) | Generated On: August 31, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
TanishSharma	6 (40.0%)	+4,195	-406	3,789	4 days
sajalsinghal2000	9 (60.0%)	+2,988	-108	2,880	4 days

2. Visual Trends & Volume



3. Detailed Commit Logs (Weekly)

Student: [TanishSharma](#) — 6 commit(s)

Date	Hash	Commit Message
2026-08-31	3836430	fix: resolve GitHub Actions script path + move Firebase secrets to env vars
2026-08-29	d63d294	fix: add express/cors to dependencies and production URL to CORS origins
2026-08-29	a1918ce	fix database config issue
2026-08-29	f569f4c	fix bug where: backend requires X-User-Id header, but the frontend isn't sending it because Firebase auth isn't connecting
2026-08-28	b387ce2	feat: complete bug tracking system with MongoDB and per-admin isolation
2026-08-27	76af547	fix theming where dark and light mode only applied to landing page and remove clutter from login pannel

Student: *sajalsinghal2000* — 9 commit(s)

Date	Hash	Commit Message
2026-08-31	77573a4	setup github actios
2026-08-31	9c45b9c	add admin settings panel
2026-08-31	e148ddf	redesign public bug report form to modern SaaS UI
2026-08-29	ad7a3a8	build: copy server dependencies to root package.json for Vercel execution
2026-08-29	8f159ab	build: configure monorepo deployment for Vercel production
2026-08-29	dcbaeea	fix: resolve backend startup issues blocking form creation
2026-08-27	0b88d3d	remove_bug
2026-08-26	c4e5e4c	feat: refine landing page experience
2026-08-26	4664402	feat: update application routing